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December 18,2001,2001
(Via certified or express mail)

Kevin Turner-Environmental Scientist, OSC
U. S. Environmental Protection Agency
c/o Crab Orchard National Wildlife Refuge
8588 Rt. 148
Marion, IL 62959

Solatia Inc.

575 Maryville Centre Drive

St. Louis, Missouri 63141

P.O. Box 66760

St. Louis, Missouri 63166-6760
Tel 314-674-1000

Thomas Martin
Associate Regional Counsel
77 West Jackson Boulevard (C-14J)
Chicago, IL 60604-3590

Re: Sauget Sites Area I - May 31,2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action

• # 7 - December 2001 Monthly Report

Dear Mr. Turner and Mr. Martin,

Enclosed is the December 2001 Monthly Report for the Sauget Sites Area I May 31, 2000
Unilateral Administrative Order ("UAO") sediment removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting.

D. M. Light;
Manager, Remedial Projects
Solutia Inc.

cc:
Michael Ribordy - USEPA Region 5
Sauget File - Solutia
S. Bron - ffiPA
Mayor D. Reed - Cahokia
Village of Sauget - % P. H. Weis & Associates (Attn: Brian Nelson)

Mike Henry - IDNR
Kevin de la Bruere - USF&G
Mayor P. Sauget - Sauget, IL



Sauget Sites Area I - Sauget, Illinois

May 31.2000 UAO - Dead Creek Sediment Removal Action

Monthly Report

Date of Report: December 18,2001
Period Covered: November 1,2001 - November 30,2001
Next Report Period: December 1,2001 - December 31,2001

Background

A Unilateral Administrative Order ("UAO") was issued to Solutia by the U. S. EPA on
May 31, 2000, requiring construction of an on-site containment cell, removal of affected
ereek^d sediments and soils and flood plain soite from specific sections of Dead Creek,
and placement of the affected sediments and soils in the newly constructed on-site cell. A
Time Critical Removal Action Work Plan ("TCRAWP") was initially submitted to the
Agencies June 30, 2000 for review and approval. Agreements sufficient to proceed with
issuance of a request for bids for the containment cell construction were reached in
December, 2000. Bids were received in late January and evaluated in February 2001.

Fieldwork began on the sediment de-watering phase of the project in November 2000.
Installation of the required facilities (piping, pumps, basins, etc.) to de-water the
sediments while the containment cell is being constructed was completed and started up
in February, 2001. Operation of these facilities will continue until all sediments are
placed into the containment cell.

Subject to the inclusion of all comments and agreed upon revisions, approval of the
containment cell design by U. S. EPA was received March 5, 2001. A contract for
construction of the containment cell was awarded March 8, 2001 to LMS Environmental
Contracting, Inc. ("LMS"). Placement of fill for the Containment Cell berms began April
23, 2001. A March 30, 2001 revised draft containment cell design was approved by the
Agencies in a May 10, 2001 letter. Construction was completed on the Containment Cell
on September 13,2001. A draft Containment Cell Certification Report was submitted for
Agencies' review and approval upon construction completion. The Containment Cell
was approved on September 24, 2001 by USEPA and IEPA for receipt of sediment.
Placement of sediments into the cell began September 26,2001.

An Amendment to the UAO was received October 29,2001. The Amendment modified
the project scope of the UAO - adding Creek Sector F sediments removal and placement
into the Containment Cell.
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Agency Actions / Communications

• Revision 01 Draft Groundwater Monitoring Plan - submitted to the Agencies
August 3, 2001 - remained under review.

• The Operations and Maintenance Report - submitted for Agencies' review and
approval August 28,2001- remained under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

• On August 20, 2001, Solutia requested a change in the Post Removal
Confirmation Sampling and analytical protocols. In a November 30,2001
communication, the Agency responded with revised sampling and analytical
protocols.

Work Performed during the reporting period

• Completed sediment removal from Creek Segments B and C and placement into
the Cell. Completed installation of a temporary geotextile/poly sheeting cover in
Segment B. This completes all sediment removal required under the original
scope of the Order.

• Continued sediment dewatering activities and maintenance of dewatering pumps.
• Processed approximately 230,000 gallons of stormwater through the onsite

treatment system.
• Sampled sediments being placed in the containment cell as required by the

approved Work Plan.
• Completed screening sediments for placement against containment cell slopes.

Data Submitted

No data is submitted with this report.

Work scheduled for next reporting period

• Begin Creek Sector F work: clearing and grubbing; setup of the dewatering
system; and sediment removal.

• Begin post sediment removal sampling of the creek.
• Continue operation of the stormwater treatment system on an as needed basis.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Creek Sediment Excavation 100 %
Cover Installation 0 %
Demobilization 0 %
Final Report Preparation 0 %

Problems and Solutions
None

Submittal Schedule Status
See attached UAO schedule

Issues under review
None

Comments
None
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May 31 Sauget Area I UAO Sediment Removal Action

SCHEDULE

Deliverable

Issuance Date

Effective Date

Notice of Intent to Comply

Designation of Contractor and
Project Coordinator

Access

Time Critical Removal Action
Work Plan Submittal

EPA Approval of TCRA W/P

Monthly Reports

Final Report

Mitigation Plan

Description

Date UAO signed by Muno

10 business day after issuance

3 business days after effective date

5 business days after effective date

14 calendar days after effective date

1 5 business days after effective date

Begin 30 calendar days after approval of
TCRA W/P until completion

60 Calendar days after completion of
sediments and soils removal

60 Calendar days after completion of
sediments and soils removal

Due Date

31-May-OO

14-Jun-OO

19-Jun-OO

21-Jun-OO

28-Jun-OO

7-JuMX)
MMi

May 10, 2001

June 10, 2001
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